




















ID	Task Name	Duration				
			T	W	T	F
1	<b>Risk Management</b>	1 day?				
2	<b>Risk Management Planning</b>	1 day?				
3	Assess - Applicable policies and State statutes	1 day?				
4	Define process, categories, reporting, roles, responsibilities, & tools	1 day?				
5	Forecast budget for Risk Management	1 day?				
6	<b>Procedures for Risk Management meetings</b>	1 day?				
7	Communication procedures defined	1 day?				
8	Status Reporting procedures defined	1 day?				
9	Project Plan updates defined	1 day?				
10	Define Risk Management deliverables	1 day?				
11	<b>Risk Management Plan Available</b>	1 day?				
12	<b>Assess Risk</b>	1 day?				
13	<b>Identify Risk</b>	1 day?				
14	Tailor Risk Assessment Questionnaire	1 day?				
15	Identify any known risk	1 day?				
16	<b>Risk Assessment Questionnaire Available</b>	1 day?				
17	<b>Analyze Risk</b>	1 day?				
18	Using Risk Assessment Questionnaire; rate each risk (H,M,L)	1 day?				
19	Select highest risks identified	1 day?				
20	Document the category, description & impact to Risk Response Plan	1 day?				
21	<b>Risk Analysis Complete</b>	1 day?				
22	<b>Response Planning</b>	1 day?				
23	Consult Risk Assessment Questionnaire for action examples	1 day?				
24	Establish appropriate Risk Response actions	1 day?				
25	Assign responsibilities	1 day?				
26	Schedule actions	1 day?				
27	Document planned actions and tracking information	1 day?				
28	<b>Risk Response Plan Available</b>	1 day?				
29	<b>Control Risk</b>	1 day?				
30	<b>Monitoring</b>	1 day?				
31	<b>Systematic ongoing reviews</b>	1 day?				
32	Ensure Risk Management Plan and Risk Response Plans are implemented	1 day?				
33	Assess risk and evaluate actions taken	1 day?				
34	Validate prior plans	1 day?				

Project: RM WBS V1.0 Date: Fri 10-10-08	Task	Milestone	External Tasks
	Split	Summary	External MileTask
	Progress	Project Summary	Split

ID	Task Name	Duration				
			T	W	T	F
35	Identify any new risk	1 day?				
36	Document activities	1 day?				
37	Risk response tracking	1 day?				
38	Maintain Risk Response Plan	1 day?				
39	Maintain Project Plan	1 day?				
40	Maintain Risk Management Plan	1 day?				
41	<b>Controlling</b>	<b>1 day?</b>				
42	Take corrective action	1 day?				
43	Maintain Risk Response Plan	1 day?				
44	Maintain Project Plan	1 day?				
45	Maintain Risk Management Plan	1 day?				

Project: RM WBS V1.0  
Date: Fri 10-10-08

Task 	Milestone 	External Tasks 
Split 	Summary 	External MileTask 
Progress 	Project Summary 	Split 